
Date: May 28, 2004

To: J. Byrd, P. Cameron, S. DeSantis, A. Drees, M. Furman, E. Harms, M. Lamm,
T. Markiewicz, N. Mokhov, S. Pordes, J. Rasson, T. Sen, M. Syphers, P. Wanderer

From: Steve Peggs

Subject: LARP Accelerator Systems Task Sheets for FY05 and FY06

Cc: J. Strait, S. Gourlay

Now that LAPAC and the CERN-US meetings are almost upon us, it is time to prepare/update
the Accelerator Systems Task Sheets for FY05 and FY06. The set of LARP Task Sheets that were
prepared last year are available at http://www.rhichome.bnl.gov/LARP . This years Task/Author/Editor
matrix is as shown in Table 1. Each task sheet should cover both FY05 and (with less detail?) FY06.

The goal is to post a complete new set of draft Task Sheets on the web by Friday
June 4. Then to finalize them at the Accelerator Systems phone conference to be held on Friday
June 11. Afterwards to use them as succinct descriptions of LARP planning at the LAPAC meeting,
June 17 & 18. Perhaps after modifications, the FY05 Task Sheets get presented in final form at the
CERN-US meeting, July 1.

The task sheets should be consistent with the straw-man budget shown in Table 2. For Instru-
mentation, the most recent tweak was established by Jim after the April 14 2004 meeting at LBL.
For Accelerator Physics the most recent modification (within a constant total) was by Mike Syphers
after the May 19 2004 meeting at BNL.

While these are currently the ONLY “official” LARP tasks, it is of course reasonable to talk
about other potential LARP activities at the LAPAC meeting. But the distinction between “in the
LARP plan” and “potentially in the plan” needs to be made clear.

One task sheet sometimes spans multiple US laboratories. If so it is the responsibility of the
lead author to accurately describe the consensus plans of all the participating labs. If consensus
is non-trivial, then discussion moves up the org chat. Eg, for PLL the discussion would move up
through Byrd to Peggs and then Strait, until resolution is established.

There is flexibility (at least initially) in the format of the task sheets, which do not need to
(should not) be very long. The goal is to describe what will be done by whom, laying down a
sensible number of milestones and/or deliverables, so that the plan can be usefully discussed and
(later) tracked.

Please contact me for corrections or clarifications.

1



TASK LEAD AUTHOR CO-AUTHOR(S) EDITOR

INSTRUMENTATION
Phase Lock Loop Cameron Sen Byrd
Luminometer Byrd - Peggs
AGM/LDM De Santis Pordes Byrd

ACCELERATOR PHYSICS -
Collimation Drees Sen Syphers
Electron Cloud Furman Drees Syphers
IR and Beam-Beam Sen Furman Syphers
Beam Commissioning Harms Drees, Furman Syphers

Phase II Collimators Markiewicz Mokhov Peggs

Hardware Commissioning Lamm Wanderer, Rasson Peggs

Table 1: LARP Accelerator Systems Task sheets: Task/Author/Editor matrix.

TASK FY04 FY05 FY06
$k $k $k

Phase Lock Loop 138 200 405
Lumimonitor 162 420 550
AGM/LDM 80 80 305

Collimation 0 80 200
Electron Cloud 100 120 440
IR and Beam-Beam 60 320 360
Beam Commissioning 60 20 120

Phase II Collimators 120 230 620

Hardware Commissioning 110 390 710

Table 2: LARP Accelerator Systems summary budget for constructing the Accelerator Systems Task
Sheets.
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